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Subject: Bayonne Barrel and Drum. Newark, 
Essex County, New Jersey 

POLREP No: Twenty-two (22), Progress Polrep 

II. BACKGROUND 

Response Authority: CERCLA 
NPL. Status: Non-NPL 
Site Number: 9J 
Action Memorandum Status: Verbal Authorization granted 

I. HEADING 

To: 

Date: 
From; 

on 7-14-94, action memo approved 
9-2-94, ceiling increase and 
change in scope approved 2-2-95 

Start Date: 7-14-94 

III. INCIDENT INFORMATION 

See Initial Polrep 

IV. REMOVAL INFORMATION 

A. Actions Taken 324906 
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1. The primary activity, the inspection and shredding of 
drums from the "empty" drum piles which originally contained 
an estimated 40,000 to 45,000 drums, were completed. To 
date, 38,319 drums have been inspected and shredded, 
completing this operation* The resultant metal was Sold to 
a local recycler. In all, 787 tons of scrap metal were 
transported from the site generating $63,310 from the sale 
of the scrap metal. The monies generated are being credited 
to the removal action. 

Wastes, liquid and solid wastes, collected from drums in the 
"empty" drum piles were segregated and the material sampled 
and haz-catted. Bulked samples were composited and 
submitted to a laboratory for disposal analysis. 

Drum deheading operations were also completed this week. To 
date, nine thousand, seven hundred (9,700) acid pack drums 
have been deheaded and their poly liners removed. A 
subcontractor agreement to remove, clean and dispose of the 
poly liners is in place. Once cleaned the liners will be 
recycled and/or disposed of. A certificate documenting the 
distruction of the liners will be issued. To date, 
approximately 1,000 liners have been transported from the 
site. 

2. Efforts to consolidate and segregate identified Waste 
streams were also completed. 

3. All waste streams containing elevated levels of dioxin 
contamination will be resampled and analyized to confirm 
contaminant levels. A draft sampling plan has been 
submitted and is presently being reviewed. ATSDR is 
presently reviewing the initial data to evaluate the 
potential risk presented by the soil and ash piles. 

4. The decontamination and demobilization of the equipment 
used for the drum shredding and deheading operations was 
also completed. 

5. Enforcement efforts continue. 

B. Next Steps 

Site activities will include the decon and demobilization of 
equipment. The transport and disposal of poly-drums and 
liners will continue, until completed. 

Site security will be maintained at the site. 
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C. KEY ISSUES 

None 

V. COST INFORMATION 

Mitigation Contracting $932,800 
TAT $44,199 
Intramural $52,800 
Total $1,029,799 
Project Ceiling $1,700,000 
Percent of funds remaining 60% 
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